**Gantt** August 10, 2023 | 15:44:39

			Q3 2023				Q4 2023
		June	July	August	September	October	November
Data requirement	Jun 7						
Detail Requirement	Jun 7	i					
Develop Website	Aug 3 - Sep 29						
Fix incident	Aug 4 - 10						
Test System by Dev	Aug 4 - 10						
New Item	Aug 8 - 9						
Document for UAT	Aug 11 - 13						
Meeting	Aug 14			1			
UAT	Aug 18 - 24						
Fix incident	Aug 25 - 29						
Document	Aug 31 - Sep 1						
Install program	Sep 4				1		
Trial	Sep 5				1		
Finished	Sep 6				1		
Go live	Sep 7				1		